

nexus_programme_charter.pdf

Generated 09/02/2024, 22:15:32 · 4 issues



OVERALL ASSESSMENT: HIGH RISK

Multiple critical dependencies and compliance challenges are blocking key project milestones, particularly around data protection, security certification, and AI platform readiness. The project faces significant risks that could delay core technological transformations.

WHAT THIS MEANS FOR YOU

These issues could result in substantial financial penalties, missed strategic deadlines, potential regulatory non-compliance, and a potential 6-12 month delay in AI and cloud migration initiatives. Immediate executive intervention is required to mitigate risks.

CRITICAL ISSUES · ACTION REQUIRED

CRITICAL Issue 1 of 4

GDPR Submission Blocking AI Platform Deployment

The Data Protection Impact Assessment (DPIA) must be submitted by 1 April 2026, or the entire AI Platform and Machine Learning Pipeline will be halted. Without this submission, the project cannot proceed with training data repository setup or AI model development.



SUGGESTED FIX

Immediately task the Data Protection Officer to prepare and submit a comprehensive DPIA, ensuring all legal and regulatory requirements are meticulously addressed before the deadline.

HIGH Issue 2 of 4

Security Certification Blocking Cloud Migration

The Security Certification Body's delayed certification until 10 August 2026 prevents cloud migration across multiple project phases, including Foundation, Integration, Validation, and Production Deployment.



SUGGESTED FIX

Engage directly with the Security Certification Body to negotiate an earlier certification date or develop a phased certification approach that allows partial migration.

HIGH Issue 3 of 4

Compliance Authority Blocking Data Centre Decommission

The Compliance Authority's requirement to maintain on-premises audit trails prevents data centre decommissioning, which is critical for cloud migration and budget management.



SUGGESTED FIX

Urgently seek a legal opinion on whether cloud-replicated audit logs meet statutory requirements, potentially allowing migration to proceed.

Further Issues 1 lower-priority conflict

These do not require immediate action

Scheduling Conflicts in Project Phases

Multiple project phases have negative scheduling slack, including conflicts between Integration Testing, Go-Live Rehearsal, and Production Deployment timelines.

Note: the AI could not fully verify that all issues are represented in this report. Please cross-reference the Friction Queue for the complete technical list.

EXECUTIVE INTELLIGENCE REPORT		The Production Deployment is scheduled to start on 1 October 2026, which is 45 days before the Secur...	
TOP SYSTEMIC BOTTLENECKS Nodes with the highest concentration of inbound dependencies. CONCEPT / NODE INBOUND LINKS Mail Merge 16 Copeland Direct 12 Standard Letters 10 Resource used to support implementation 8 EFFICIENCIES 8		LOGIC PARADOX The Go-Live Rehearsal is scheduled to start 61 days before Integration Testing ends, creating a dire... LOGIC PARADOX LOGIC PARADOX Risk R-02 directly blocks the AI Platform by requiring the DPIA submission by 1 April 2026. Without... LOGIC PARADOX LOGIC PARADOX The GDPR Compliance Framework blocks the use of the Training Data Repository due to the lack of a la... LOGIC PARADOX LOGIC PARADOX The enforcement of GDPR compliance, specifically the requirement for explicit consent or a lawful ba... LOGIC PARADOX LOGIC PARADOX The GDPR Compliance Framework blocks the use of the Training Data Repository due to the lack of a la... LOGIC PARADOX TIMELINE COLLAPSE Reschedule Phase 2 Integration to start after 30 June 2026, ensuring all Phase 1 Foundation mileston... LOGIC PARADOX TIMELINE COLLAPSE The Compliance Authority is scheduled to start before the Phase 1 gate review, which it must follow... LOGIC PARADOX TIMELINE COLLAPSE Reschedule Phase 2 Integration to start after 30 June 2026, ensuring it begins only after the comple... LOGIC PARADOX TIMELINE COLLAPSE Reschedule the Production Deployment to start after 15 November 2026, once the Security Certificatio... LOGIC PARADOX TIMELINE COLLAPSE The Go-Live Rehearsal is scheduled to start before Integration Testing ends, creating a 61-day negat... LOGIC PARADOX TIMELINE COLLAPSE The User Acceptance Testing is scheduled to start before the Data Migration is completed, creating a... LOGIC PARADOX TIMELINE COLLAPSE The schedule shows Production Deployment starting before Security Certification ends, creating a neg...	
SCHEDULE COLLAPSE FORECAST Temporal conflicts ranked by days of negative slack. -99 days Phase 1 gate review → Compliance Authority 2026-07-01 → 2026-03-24 -61 days Integration Testing → Go-Live Rehearsal 2026-08-31 → 2026-07-01 -60 days Phase 1 Foundation → Phase 2 Integration 2026-06-30 → 2026-05-01 -60 days Phase 1 Foundation → Negative Slack 2026-06-30 → 2026-05-01 -60 days Data Migration (Oracle to PostgreSQL) → User Acceptance Testing 2026-07-31 → 2026-06-01 -45 days Security Certification issuance → Production Deployment 2026-11-15 → 2026-10-01 -45 days Security Certification → Production Deployment		⚠ DYNAMIC RISK MATRIX Severity (→) × Probability (↑). Click a cell to inspect. 1 1 20 1 ← Low severity High severity →	

