

nexus_programme_charter.pdf

Generated 02/04/2026, 13:00:00 · 10 issues



OVERALL ASSESSMENT: CRITICAL RISK

The programme faces several critical compliance and schedule risks that could delay migration and increase costs. Key issues revolve around audit-log retention, privacy approvals and and certification timing.

WHAT THIS MEANS FOR YOU

If these risks are not addressed, the organisation may miss regulatory deadlines, incur additional legal or compliance penalties, and experience costly project overruns. Delays to cloud migration and data-centre decommissioning could also impact service availability and increase operational expenses.

CRITICAL ISSUES · ACTION REQUIRED

CRITICAL Issue 1 of 10

Privacy assessment delay for portal

The customer portal cannot go live because the privacy board has not approved the impact assessment by 1 April 2026, risking regulatory breach and launch postponement.



SUGGESTED FIX

Accelerate the assessment and obtain approval, or replace the platform with a privacy-compliant federated authentication solution.

CRITICAL Issue 2 of 10

Legal ruling on audit log retention

Without a legal ruling confirming cloud audit logs meet the 12-month retention rule, the data centre cannot be decommissioned, risking non-compliance penalties.



SUGGESTED FIX

Obtain the ruling, create a secure cloud archive, and get compliance sign-off, or extend the on-prem storage lease.

CRITICAL Issue 3 of 10

Legal opinion on audit log retention

If the compliance authority does not accept the legal opinion that cloud audit logs satisfy the statutory 12-month retention, the migration will be blocked.



SUGGESTED FIX

Obtain the opinion, present it to the authority, or negotiate a temporary on-prem storage extension.

CRITICAL Issue 4 of 10

Compliance sign-off for audit logs

Without a formal compliance sign-off that cloud audit logs satisfy the 12-month record-keeping rule, the data centre must stay operational, delaying migration and increasing costs.

 **SUGGESTED FIX**
Shift the deployment start to after certification ends, or speed up certification to finish earlier.

HIGH Issue 8 of 10

Cloud migration timing conflict
The cloud migration is scheduled before the security certification is available, risking a forced stop and extra cost.

 **SUGGESTED FIX**
Escalate to the steering board, move the migration start after certification, or negotiate a provisional certification.

HIGH Issue 9 of 10

Privacy assessment for single sign-on
The single sign-on module cannot be deployed until the privacy board approves its impact, risking delay and non-compliance.

 **SUGGESTED FIX**
Fast-track the assessment with a dedicated task force, request a provisional lift, or prepare a fallback federated identity solution.

HIGH Issue 10 of 10

MFA gateway privacy approval

The multi-factor authentication gateway may be blocked without privacy board sign-off, delaying rollout.

**SUGGESTED FIX**

Expedite the assessment and obtain approval, or provision a temporary MFA service that bypasses the blocked platform.

Note: the AI could not fully verify that all issues are represented in this report. Please cross-reference the Friction Queue for the complete technical list.





